




MedicFinder Project Plan

1. Project Charter


- **Title:** MedicFinder – Medicine Availability Checker
- **Objective:** Help users find nearby medicine availability in real time.
- **Scope:** User search, pharmacy inventory updates, admin management.
- **Stakeholders:** Customers, pharmacies, admin.
- **Deliverables:** Web platform prototype + documentation.

2. Requirements Document

- **Functional:** User login, medicine search, inventory management, prescription upload, map integration, notifications, admin management.
- **Non-Functional:** Real-time updates, secure data handling, responsive UI, scalability.

3. Backlog

<https://trello.com/b/TskT4lsg/medicfinder-project-plan>



4. Sprint Plan

Sprint	Duration	Tasks	
Sprint 1	Week 1–2	User Login + Database setup	
Sprint 2	Week 3–4	Medicine Search + Map Integration	
Sprint 3	Week 5–6	Inventory Management + Prescription Upload	
Sprint 4	Week 7–8	Notifications + Final Testing & Deployment	

5. Risk & Communication Plan

- **Risks:** Inventory not updated in time, GPS errors, data accuracy issues.
- **Mitigation:** Regular pharmacy training, backup manual search option.

- **Communication:** Weekly updates to supervisor/team, demo after each sprint

6. Outcome & Lessons Learned

- **What worked:** Real-time updates, map integration.
- **What didn't:** Some pharmacies slow to update inventory.
- **Improvements:** Automate inventory sync, add mobile app version.